
1

Elizabeth Salomone

From: PVSurrender <PVSurrender@pge.com>
Sent: Friday, May 31, 2024 9:30 AM
Subject: Potter Valley Hydroelectric Project Federal Energy Regulatory Commission (FERC) No.77 

- Update 

Follow Up Flag: Follow up
Flag Status: Completed

Categories: Weekly update

Classification: Public 

 
Good morning,  
 
You are receiving this update because you are on the service list or responded to PG&E’s Ini al Dra  Surrender 
Applica on and Decommissioning Plan for PG&E’s Po er Valley Hydroelectric Project (Po er Valley), Federal Energy 
Regulatory Commission (FERC) No.77.   
 
PG&E will be submi ng to FERC an Extension of Time (EOT) request for the Final Dra  Surrender Agreement (Final Dra  
SA) as well as the Final Surrender Applica on and Decommissioning Plan (Final SA).  PG&E will propose the Final Dra  SA 
be available for comment in January 2025 instead of June 2024 as currently detailed in the Plan and Schedule approved 
by FERC on July 29, 2022.  PG&E will also propose the Final SA being submi ed to FERC in June 2025 (previously January 
2025).   
 
PG&E is commi ed to suppor ng the Proponent’s (Sonoma County Water Agency, Mendocino County Inland Water and 
Power Commission, Humboldt County, Round Valley Indian Tribes, California Trout, Trout Unlimited, and California 
Department of Fish and Wildlife) Proposal of a New Eel-Russian Facility. PG&E and the Eel-Russian Project Authority will 
enter into legal agreements addressing construc on obliga ons, permi ng, and facility transfers. PG&E, the 
Proponents, and others have formed a steering commi ee to develop a Surrender Applica on MOU to best bring shared 
interests into one agreement that aligns with PG&E’s Surrender Applica on and Decommissioning Plan.  In addi on, 
PG&E will a empt to enter into legal agreements with other agencies and par es where their interest related to the 
Po er Valley facility removal fall outside of the FERC Surrender proceeding. This approach demonstrates PG&E’s interest 
in efficiently comple ng the regulatory approval processes in considera on of mutual interests.  PG&E believes the 
addi onal me to consult with agencies and other interested par es will result in a more robust Final SA and ul mately 
in a quicker path for the decommissioning of the Po er Valley Project. 
 
I look forward to your ongoing input into this process.  Please don’t hesitate to contact me with any ques ons. 
 
Tony Giglio  
Sr. Licensing Project Manager 
Power Genera on   
Cell: (925) 357-7120 
Email: tony.giglio @gmail.com 
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You can read about PG&E’s data privacy practices at PGE.com/privacy. 


